Bond Transparency Act of 2017
Evidence of Indebtedness Form

Date of Posting: March 11, 2019

Name of Municipality: The City of Norman, Oklahoma
Address: 201 W. Gray Street
Norman, Oklahoma 73069
Date of New Bond Election: April 2, 2019
Amount of New Bond Election: $72,000,000 (Proposition No. 1 — Transportation Bond Projects)

$60,000,000 (Proposition No. 2 — Stormwater Bond Projects)
Projects to be completed with New Bond Election Proceeds:

Proposition No. 1 (Transportation Bond Projects)

The Transportation Projects for which the proceeds of the aforesaid not to exceed $72,000,000
general obligation bonds shall be expended consist of constructing, widening, and improving streets and
bridges in the City (including signage/signalization, lighting, sidewalks/bikepaths, landscaping, related
drainage improvements, driveway reconstruction, and other related improvements), including but not
limited to those streets and bridges listed below. Related improvements could include, but not by way of
limitation, easement acquisition, utility relocation, new curb and gutter and driveway approaches,
signage/signalization, striping, and landscaping. The costs of the projects are based on engineering
estimates, with engineering to be completed as the bonds are issued and with the improvements to be made
as needed. Said projects may be accomplished through participation with other governmental agencies and
others, and may be accomplished in phases. The specific projects for which at least seventy percent (70%)
of the proceeds of the aforesaid bonds shall be expended and the dollar amount of each such project shall
be as follows:

Porter Avenue and Acres Street $3,675,000
Jenkins Avenue - Imhoff Road to Lindsey Street $9,601,000
Porter Avenue Streetscape $2,471,000
James Garner Avenue Special Corridor - Acres Street to Duffy Street $4,951,000
Gray Street Two-Way Conversion $4,816,000
Cedar Lane Road - East of 24th Avenue SE to 36th Avenue SE $5,604,000
Constitution Street - Jenkins Avenue to Classen Boulevard $2,676,000
Traffic Management Center (TMC) $ 366,000
36th Avenue NW - North of Indian Hills Road to Moore City Limit $2,551,000
36th Avenue SE - Cedar Lane Road to State Highway 9 $3,033,000
24th Avenue NE - Rock Creek Road to Tecumseh Road $3,690,000
48th Avenue NW - Phase 1 — Robinson Street to Rock Creek Road $4,210,000

Lindsey Street Special Corridor (EIm Avenue to Jenkins Avenue) $2,666,000



Indian Hills Road - 48th Avenue NW to Interstate 35 $8,703,000

Indian Hills Road and 1-35 Interchange Match Funds $2,009,000
48th Avenue NW - Phase 2 - Rock Creek Road to Tecumseh Road $2,681,000
Lindsey Street Special Corridor (Pickard Avenue to EIm Avenue) $2,112,000
Tecumseh Road - 12th NE to 24™ Avenue NE $3,971,000
Rock Creek Road — Queenstone Avenue to 24th Avenue NE $2,214,000
TOTAL: (representing 100% of $72,000,000) $72,000,000

Proposition No. 2 (Stormwater Bond Projects)

The Storm Drainage Projects for which the proceeds of the aforesaid not to exceed $60,000,000
general obligation limited tax bonds shall be expended shall be limited to qualified economic and
community development purposes as defined in Title 62, Section 802 of the Oklahoma Statutes, to include
constructing, improving, and equipping stormwater drainage facilities. The projects may be accomplished
through participation with other governmental agencies and others, and may be accomplished in phases.
Project costs include related construction testing, inspection, project implementation and administration,
planning, permitting, engineering and design, right of way and real property acquisition. The City has
identified specific projects through the development of its Storm Water Master Plan, along with preliminary
cost estimates for each such project. The following projects have been identified for funding from the
proceeds of the aforesaid bonds; provided however, to the extent any project may be completed for less
than the specified amount (with or without other funding sources), any surplus funds shall be utilized first
to complete the other identified projects and second to complete other projects as may be identified from
time to time in the Storm Water Master Plan:

Sinclair Dr. and Beaumont Dr. south of Boyd St. and east of 12th $2,766,000
Triad Village Dr. south of Alameda $988,000
Lindsey Street south of Colonial Estates Park $905,000
Intersection of Westbrooke Terrace Rd. and Hollywood St. $986,000
South of State Highway 9 and east of S. Berry Road $402,000
24th Avenue SW south of George Lynn Cross Dr. $1,106,000
Main Street between Merkle Dr. and Hal Muldrow Dr. $12,171,000
Intersection of Rambling Oaks Dr. and Havenbrook St. $1,811,000
Main Street between Lamp Post Rd. and Willoway Dr. $171,000
North of Main Street on the east side of Willow Branch Road $260,000
West of 36th Avenue NW south of Hampton Ct. $1,459,000
Intersection of Rambling Oaks Dr. and Tall Oaks Circle $754,000
West of 48th Ave NW and south of Robinson St. $262,000
South of Alameda St. and S. Carter Avenue $729,000
Between Symmes St. and Main Street on either side of the Bishop Creek Channel $3,219,000
Andrews Park $7,041,000
48th Ave. SE north of Stonehenge Lane $402,000
Robinson Street east of 36th Ave NE $2,313,000
North of Little River Rd. west of 12th Ave NE $201,000
East of the intersection of Porter Ave and Highland Village Dr. $402,000
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North of Sequoyah Trail between Willow Creek Dr. and Winding Creek Circle $1,056,000

South of Sequoyah Trail between Willow Creek Dr. and Winding Creek Circle $277,000
North of State Highway 9 between Jenkins Ave and Marshall Ave $1,056,000
South of Lindsey St. north of The Reserve $870,000
East Brooks St. between Trout Ave and the railroad tracks $810,000
South of Lindsey St. north of The Reserve $583,000
Rock Creek Rd. between Pendleton Dr. and Interstate Dr. $503,000
Pendleton Dr. west of Prairie Creek Park $267,000
Rock Creek Rd. between 36th Ave NW and Pendleton Dr. $639,000
Franklin Road near 24th Ave NW $1,609,000
South of Imhoff Road between S. Berry Rd. and Walnut Rd. $10,562,000
lowa St. just west of Cleveland Elementary School $905,000
36th Ave. NE between Robinson St. and Alameda St. $2,515,000
TOTAL: (representing 100% of $60,000,000) $60,000,000
Previous Bond Election Date: April 5, 2016

Amount of Previous Bond Election: $25,000,000 (Proposition No. 1 — Street and Road Projects)
Projects to be completed with 2016 Bond Election Proceeds:

Proposition No. 1 (Street and Road Projects)

The rural road improvements, the urban asphalt pavement rehabilitation, the urban concrete
pavement rehabilitation, and the roadway reconstruction, all represent improvements to roads and streets in
The City of Norman, Oklahoma, including but not limited to those roads and streets listed below. The costs
of the projects are based on engineering estimates, with engineering to be completed as the street and road
bonds are issued and with the improvements to be made as needed. The specific projects for which at least
seventy percent (70%) of the proceeds of the aforesaid street and road bonds shall be expended and the
dollar amount of each such project shall be as follows:

Rural Road Improvements — Project will improve rural roads. Roadside ditches will be cleaned out
and shaped to provide better drainage. Subgrade will be strengthened with crushed rock and
compacted to provide support to the pavement and an asphalt surface treatment will be applied.
The rural roads to be improved are shown on Exhibit A attached hereto.

Urban Asphalt Pavement Rehabilitation — Project will improve urban streets. Streets will be deep
patched, the existing asphalt wearing surface will be milled off, cracks will be sealed, and a new
wearing surface added. The streets to be improved are shown on Exhibit A attached hereto.

Urban Concrete Pavement Rehabilitation — Project will improve urban Portland cement concrete
streets and will include removal and replacement of broken, damaged, and displaced concrete
panels on the urban street system, as well as joint and crack sealing. The streets to be improved
are shown on Exhibit A attached hereto.

Road Reconstruction — Project will completely reconstruct urban streets and will include removal
of existing pavement, curb and/or gutter, stabilization of subgrade, construction of new curb and/or




gutter and driveway approaches, full depth paving, and drainage improvements, if required. The

streets to be improved are shown on Exhibit A attached hereto.
Total Street and Road Projects

Bonds Issued and Outstanding from 2016 Bond Election:

$15,000,000 General Obligation Bonds, Series 2016 dated June 1, 2016
$7,500,000 outstanding maturing $7,500,000 in 2019
Street and Road Projects completed or under construction are shown on Exhibit A attached

hereto.

$25,000,000

Remaining projects are expected to be funded from remaining proceeds of the 2016 GO Bonds
and/or proceeds of $10 million future GO Bonds authorized pursuant to April 5, 2016 election

Previous Bond Election Date: August 28, 2012

Amount of Previous Bond Election:

Projects to be completed with 2012 Bond Election Proceeds:

Proposition No. 1 (Streets and Bridges Projects)

$42,575,000 (Proposition No. 1 — Streets and Bridges Projects)

The street and bridge widening projects, together with the related drainage and other improvements,
all represent improvements to streets and bridges in The City of Norman, Oklahoma, including but not
limited to those streets, and bridges listed below. Related improvements could include, but not by way of
limitation, easement acquisition, utility relocation, new curb and gutter and driveway approaches,
signalization, striping, and landscaping. The costs of the projects are based on engineering estimates, with
engineering to be completed as the bonds are issued and with the improvements to be made as needed. Said
projects may be accomplished through participation with other governmental agencies and others, and may
be accomplished in phases. The specific projects for which at least seventy percent (70%) of the proceeds
of the aforesaid bonds shall be expended and the dollar amount of each such project shall be as follows:

West Main Street Bridge at Brookhaven Creek (located on Main Street West of
36th Avenue West)

Franklin Road Bridge at Little River (located on Franklin Road between 12th
Avenue Northwest and 24th Avenue Northwest)

Cedar Lane from 12th Avenue Southeast to one half mile east of 24th Avenue
Southeast

12th Avenue Southeast from Cedar Lane to State Highway 9

24th Avenue East from Lindsey Street to Robinson Street

36th Avenue Northwest from Tecumseh Road to Indian Hills Road
Alameda Street from 24th Avenue East to 48th Avenue East

Lindsey Street from 24" Avenue Southwest to Berry Road (the project will address
drainage problems on Lindsey Street as well as drainage problems that impact
McGee Avenue and Wylie Road in the vicinity of Lindsey Street)

TOTAL:

$2,540,000
$1,940,000

$3,610,000
$1,075,000
$5,200,000
$5,450,000
$1,290,000

$21,470,000
$42,575,000



Bonds Issued and Outstanding from 2012 Bond Election:

$20,050,000 General Obligation Bonds, Series 2012D dated December 1, 2012
$15,225,000 outstanding maturing $1,055,000 in 2019-2031 and $1,060,000 in 2032
$22,525,000 General Obligation Bonds, Series 2015 dated June 1, 2015
$20,155,000 outstanding maturing $1,185,000 in 2019-2034 and $1,195,000 in 2035
e Projects completed or under construction are shown on Exhibit B attached hereto.
e Remaining projects are expected to be funded from remaining proceeds of the 2015 GO Bonds

Previous Bond Election Date: November 8, 2011

Amount of Previous Bond Election: $3,035,000 (Proposition No. 1 — Animal Shelter Project)
Projects to be completed with 2011 Bond Election Proceeds:

Proposition No. 1 (Animal Shelter Project)

The specific projects for which at least seventy percent (70%) of the proceeds of the animal shelter
bonds shall be expended and the dollar amounts of each such project shall be as follows:

Animal Shelter Project —will consist of constructing an approximately 11,000
square foot expansion to the current 3,500 square foot animal shelter facility,
remodeling the current animal shelter facility, and completing related drainage and
parking lot improvements. $3,035,000

Bonds Issued from 2011 Bond Election:
$3,035,000 General Obligation Bonds, Series 2012C dated March 1, 2012

PAID IN FULL (final maturity in 2017)
e Animal Shelter Project 100% Complete

Previous Bond Election Date: March 2, 2010

Amount of Previous Bond Election: $19,000,000 (Proposition No. 1 — Street and Road Projects)
$2,250,000 (Proposition No. 2 — Storm Siren Project)

Projects to be completed with 2011 Bond Election Proceeds:

Proposition No. 1 (Street and Road Projects)

Rural road improvements, urban asphalt pavement rehabilitation, urban concrete pavement
rehabilitation, and roadway reconstruction of streets and roads throughout The City of Norman, Oklahoma.

Rural road improvements $2,250,000
Urban asphalt pavement rehabilitation $8,250,000
Urban concrete pavement rehabilitation $4,500,000



Roadway reconstruction $4,000,000
Total Street and Road Projects $19,000,000

Proposition No. 2 (Storm Siren Project)

The specific projects for which at least seventy percent (70%) of the proceeds of the outdoor
warning siren bonds shall be expended and the dollar amounts of each such project shall be as follows:

Outdoor Warning Siren Project — Acquisition costs of new warning sirens, land
acquisition, control station hardware and software, modification and relocation of
existing sirens, and contingency $2,250,000

Bonds Issued from 2010 Bond Election:

$6,250,000 Combined Purpose General Obligation Bonds, Series 2010 dated September 1, 2010
PAID IN FULL (final maturity in 2015)
e $4,000,000 of Street and Road Bonds
e $2,250,000 of Storm Siren Bonds
e All Storm Siren Projects 100% Complete

$15,000,000 General Obligation Bonds, Series 2012B dated March 1, 2012
PAID IN FULL (final maturity in 2017)
e $15,000,000 of Street and Road Bonds
o All identified Street and Road Projects 100% Complete
o The City allocated $3,175,207 of surplus funds to offset expected cost overruns for the
36™ Avenue NW project identified in the 2012 Bond Election (Proposition 1), pursuant to
Resolution No. R-1819-52 dated December 11, 2018.

Previous Bond Election Date: May 13, 2008

Amount of Previous Bond Election: $49,500,000 (Proposition No. 1 — Library Project)
(PROPOSITION FAILED)
$11,250,000 (Proposition No. 2 — Municipal Building Project)
Projects to be completed with 2008 Bond Election Proceeds:

Proposition No. 2 (Municipal Building Project)

The specific projects for which the proceeds of the aforesaid municipal building bonds shall be
expended, which may be accomplished through participation with other governmental agencies and others,
and which may be accomplished in phases, and the dollar amounts of each such project shall be as follows:

The municipal building project will consist of the renovation, reconstruction, and
equipping of the existing library building, Building A, and Building B, all within
the municipal complex, in order that existing space will be made available for the
provision of municipal services to include use for a senior citizen’s center,
Municipal Court, Planning and Community Development offices, City
Engineering Department offices, and expansion of the Police Department offices,
all to be owned exclusively by the City. The existing library would be renovated,
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reconstructed, and equipped to house the senior citizen’s center (currently located
at 329 South Peters in the City) and to house the City’s Planning and Community
Development offices and the City’s Engineering Department. The Municipal Court
will be relocated to Building A of the municipal complex which will be renovated,
reconstructed, and equipped, and will take over space currently occupied by the
City’s Planning and Community Development offices and the City’s Engineering
Department. The Police Department, which is currently housed in Building B of
the municipal complex, will take over all of Building B, to include the space
vacated by virtue of the relocation of Municipal Court, and said space will be
renovated, reconstructed, and equipped for use by the Police Department. $11,250,000

No Bonds have been issued yet from 2008 Bond Election:

Previous Bond Election Date: March 29, 2005

Amount of Previous Bond Election: $10,025,000 (Proposition No. 1 — Railroad Crossing Projects)
$9,275,000 (Proposition No. 2 — Major Street Projects)
$10,950,000 (Proposition No. 3 — Pavement Reconstruction
Projects)
$1,580,000 (Proposition No. 4 — Fire Station Project)

Projects to be completed with 2005 Bond Election Proceeds:

Proposition No. 1 (Railroad Crossing Projects)

The specific projects for which at least seventy percent (70%) of the proceeds of the aforesaid
railroad crossing bonds shall be expended and the dollar amounts for each such project shall be as follows:

Robinson Railroad Crossing — Design, right of way acquisition, utility relocation
and construction of underpass and construction of related railroad bridge at
Robinson Street Railroad Crossing (said amount representing approximately fifty
percent of the cost of the project, with remaining fifty percent requiring federal
grant participation). $9,458,234

Duffy Street Railroad Crossing — Design, right of way acquisition, utility
relocation and construction related to realignment of the roadway at the Duffy
Street Railroad Crossing, to include new railroad crossing signals and new crossing
arms. $566,766

Total Railroad Crossing Projects $10,025,000

Proposition No. 2 (Major Street Construction Projects)

The major street construction projects generally include funding for design, right of way
acquisition, utility relocation, and the funding of approximately twenty percent (20%) of the construction
costs of each project. Approximately eighty percent (80%) of the construction costs of each project is
anticipated to be funded through the Federal Highway Administration’s Surface Transportation Program
(the “Federal Funding™). It is contemplated that a portion of the major street construction bonds would be
issued initially to fund design, right of way acquisition, and utility relocation which would provide
“readiness points” and better position the City to receive the Federal Funding. Issuance of the portion of



the major street construction bonds that will fund the City’s portion of the construction cost of each project
will coincide with availability of the Federal Funding for each project. The specific projects for which at
least seventy percent (70%) of the proceeds of the aforesaid major street construction bonds shall be
expended and the dollar amount for each such project shall be as follows:

Lindsey: Jenkins to Classen — Widen Lindsey Street from two to four lanesbetween
Jenkins and Classen, plus add a left turn lane from George to Jenkins. Includes
storm water construction, sidewalk/bikepath on both sides of Lindsey Street, water
line replacement, sanitary sewer relocation, and roadway demolition and
reconstruction. $1,610,341

Main Street/36th Avenue West Intersection — Project generally widens the
intersection.  Adds additional lanes of traffic on 36th Avenue West at
itsintersection with Main Street. Increases storage of left turn lanes on all
approaches and modifies existing traffic signal. Widens 36th Avenue NW,
between Main and River Oaks Drive, to provide a fifth lane for left turns,
consolidates driveways and implements access management improvements, and
provides a new traffic signal at the 36th Avenue NW and River Oaks Drive

intersection. $1,274,736
Main Street: Carter to 12th — Widens Main Street from two lanes to four lanes with
turn lanes at 12th Avenue NE. Includes stormwater construction,
sidewalk/bikepath on both sides of Main Street, water line replacement, sanitary
sewer relocation, and roadway demolition and reconstruction. $1,491,166

Lindsey: Oakhurst to 24th — Widen Lindsey Street, between Oakhurst Avenue and
24th Avenue SE from two lanes to five lanes, with curb and gutter, sidewalks and
drainage improvements. $1,291,329

Jenkins/Imhoff Intersection — Provide new fully actuated traffic signal that
interconnects its operation to other nearby signals. Also provide minor roadway
modifications at the intersection. $90,623

Rock Creek Road: Porter to 12th — Widens Rock Creek Road to four lanes between
Porter and 12th Avenue NE for approximately 4600 ft. Also includes relocation
of water line. $1,992,695

24th: Imhoff to Lindsey — Widens 24th SE to four lanes between Imhoff and
Lindsey Street. Also includes stormwater construction, sidewalk/bikepath on both
sides of 24th Avenue, water line relocation, sanitary sewer relocation, and roadway
demolition and reconstruction. $1,524,110

Total Major Street Construction Projects $9,275,000

Proposition No. 3 (Pavement Reconstruction Projects)

The rural road improvements, the urban asphalt pavement reconstruction, and the urban concrete
pavement reconstruction, all represent improvements to the roads and streets listed below. The costs of the
projects are based on engineering estimates, with engineering to be completed as the pavement
reconstruction bonds are issued and with the improvements to be made as needed. The specific projects
for which at least seventy percent (70%) of the proceeds of the aforesaid pavement reconstruction bonds
shall be expended and the dollar amount of each such project shall be as follows:

Rural road improvements $811,100
Urban asphalt pavement reconstruction $5,318,206



Urban concrete pavement reconstruction $4.,820,694

Total Pavement Reconstruction Projects $10,950,000

Proposition No. 4 (Fire Station Project)

The specific projects for which at least seventy percent (70%) of the proceeds of the fire station
bonds shall be expended and the dollar amounts of each such project shall be as follows:

Fire Station Project — Project will consist of the site acquisition, construction,
equipping, and relocating of Fire Station No. 3 (currently located at 401 E.
Lindsey) to the south central area of the City, and demolition of the current fire
station building. The new fire station will be approximately 9,000 square feet in
size. $1,580,000

Total Fire Station Project $1,580,000

Bonds Issued and Outstanding from 2005 Bond Election:

$8,370,000 Combined Purpose General Obligation Bonds, Series 2005A dated June 1, 2005
REFUNDED by 2016A GO Refunding Bonds (original final maturity in 2025)
e $1,805,000 of Railroad Crossing Bonds
e $4,985,000 of Major Street Construction Bonds
e $1,580,000 of Fire Station Bonds

$2,925,000 General Obligation Bonds, Series 2005B dated June 1, 2005
PAID IN FULL (final maturity in 2010)
e $2,925,000 of Pavement Reconstruction Bonds

$7,300,000 Combined Purpose General Obligation Bonds, Series 2007A dated June 1, 2007
REFUNDED by 2016A GO Bonds (original final maturity in 2027)
e $3,010,000 of Railroad Crossing Bonds
e $4,290,000 of Major Street Construction Bonds

$2,650,000 General Obligation Bonds, Series 2007B dated June 1, 2007
PAID IN FULL (final maturity in 2012)
e $2,650,000 of Pavement Reconstruction Bonds

$5,210,000 General Obligation Bonds, Series 2008A dated December 1, 2008
PAID IN FULL (final maturity in 2018)
e $5,210,000 of Railroad Crossing Bonds

$5,475,000 General Obligation Bonds, Series 2008B dated December 1, 2008
PAID IN FULL (final maturity in 2013)
e $5,475,000 of Pavement Reconstruction Bonds
e All Pavement Reconstruction Projects 100% Complete

$7,775,000 Combined Purpose General Obligation Refunding Bonds, Series 2016A dated June 1, 2016
$6,265,000 outstanding maturing as follows: $780,000 in 2019, $785,000 in 2020, $790,000 in 2021,
$795,000 in 2022, $795,000 in 2023, $795,000 in 2024, $790,000 in 2025, $370,000 in 2026, and
$365,000 in 2027
¢ Refunded outstanding maturities of 2005A GO Bonds and 2007A GO Bonds
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e $7,775,000 2016A GO Refunding Bonds issued are allocable to the following authorizations:
o Railroad Crossing Bonds ($2,483,065.87)
0 Major Street Construction Bonds ($4,598,206.53)
o Fire Station Bonds ($693,727.60)
o All Railroad Crossing Projects, Major Street Construction Projects, and Fire Station Project 100%
Complete
e Refunding generated $771,158.70 in additional project funds, allocated to and expended for
additional projects consistent with the original purpose of the respective Propositions, as follows:
o Railroad Crossing Projects ($253,500.38)
= Funds expended for Railroad Quiet Zone project
0 Major Street Construction Projects ($455,780.08)
= Funds expended to pay cost overruns on the Robinson Street Underpass project
o Fire Station Project ($61,878.24)
= Funds expended for Fire Administration Remodel project

Previous Bond Election Date: September 14, 1999

Amount of Previous Bond Election: $9,915,000 (Proposition No. 1 — Parks and Recreation Projects)
(PROPOSITION FAILED)
$290,000 (Proposition No. 2 — Library Project)
$4,140,000 (Proposition No. 3 — Municipal Communications
System Project) (PROPOSITION FAILED)
$11,230,000 (Proposition No. 4 — Street and Road Project)
(PROPOSITION FAILED)
$1,720,000 (Proposition No. 5 — Cultural Facilities Project)
(PROPOSITION FAILED)
$2,825,000 (Proposition No. 6 — Parking Lot Project)
(PROPOSITION FAILED)

Projects to be completed with 1999 Bond Election Proceeds:

Proposition No. 2 (Library Project)

The specific projects for which at least seventy percent (70%) of the proceeds of the aforesaid
library improvement bonds shall be expended and the dollar amount for each such project shall be as
follows:

Replace carpet in the children, adult, quiet study, electronic media and office areas
of the Norman Public Library and purchase equipment and new chairs for the
Library $290,000

Total Library Project $290,000

Bonds Issued from 1999 Bond Election:
$290,000 General Obligation Bonds, Series 2012A dated March 1, 2012

PAID IN FULL (final maturity in 2014)
e Library Project 100% Complete
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EXHIBIT A

2016 GO Bond Election (April 5, 2016)
Proposition No. 1 - Street and Road Projects

Street Name

Segment

Status

Rural Road Improvements
Imhoff Rd - Aggregate
Indian Hills Rd - Aggregate
Indian Hills Rd - Aggregate
108th Ave NE
Rock Creek Rd
Rock Creek Rd
Rock Creek Rd
Porter Ave
Robinson St
156th Ave SE
Indian Hills Rd

Urban Asphalt Pavement Rehabilitation

Murphy St
24th Ave SW
Rivercross Ct
Olde Brook Ct

Ladbrook St
Laws Dr
Winston Dr
Heritage Place Dr
Copperfield Dr
Galant Way
Northwest Blvd
Pinafore Dr
Newport Dr
Rhoades Dr
Portland St
Independence Dr

Midway Dr
Montrose Cir

Parsons St

Apache St

Boyd St

Clement Dr

Eufaula St

Peters Ave

Vida Way

Dale St

180th Ave SE / West End

120th Ave NE / East End

120th Ave NE / West End

Franklin Rd / Stella Rd
24th Ave NE / 36th Ave NE
36th Ave NE / 48th Ave NE
48th Ave NE / 60th Ave NE
Franklin Rd / Indian Hills Rd
24th Ave NE / 36th Ave NE
State Highway No. 9 / City Limits

72nd Ave NE / 84th Ave NE

Lindsey St / S. 1300 Block
Hwy 9/ End
24th Ave Sw / End
Main St/End
Baker St / Laws Dr
Ladbrook St / Avon Dr
Baker St / Edwards Dr
48th Ave NW / Pinafore Dr
Northwest Blvd / N Interstate Dr
Midway Dr / Saratoga Dr
Rambling Oaks / N Interstate Dr
Midway Dr / Heritage PI
Victory Dr / Galant Way
48th Ave SW / Montrose Cir
Rhoades Dr / Ramsey St
Main St / Midway Dr
Victory Dr / Heritage PI
Rhoades Dr / W.5200 Blk
Flood Ave / West End
Porter Ave / Crawford Ave
Classen Blvd / Ponca Ave
Flood Ave / East End
S University Blvd / Chautauqua Ave
Robinson St / Ridge Rd
Stubbeman Ave / Crawford Ave
Stubbeman Ave / Crawford Ave
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Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 2Q FYE 2019
Scheduled 1Q FYE 2019
Under Construction
Under Construction
Under Construction
Schdeduled 1Q FYE 2020
Schdeduled 1Q FYE 2020
Schdeduled 1Q FYE 2021
Schdeduled 1Q FYE 2021

Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019



Street Name

EXHIBIT A

Segment

Status

Eufaula St
Acres St
Constellation St
Monitor St
Congress St
Chamberlyne Way
Hatterly Ln
Annalane Dr
Bishops Dr
Saratoga Dr
James Garner Ave
Pickard Ave
Miller Ln
Emelyn St
Tonhawa St
Meadowbrook Dr
Lakewood Dr
Walnut Rd
Peters Ave
Research Park Blvd
Acres St
Barrington Dr
Brandies Ct
Haverford Ct
Pendleton Dr
Branchwood Ct
Branchwood Dr
Parsons St
Dakota St
Duffy St
Ponca Ave
Tonhawa St
Tonhawa St
Tonhawa St
Daws St
College Ave
Chautauqua Ave
Chautauqua Ave
Live Oak Dr
Asp Ave
Symmes St
Mayfair Dr

Ponca Ave / Porter Ave
Findlay Ave / Stewart Ave
Monitor St / 400 ft East (Fishery)
Columbus St / Congress St

Dewey Ave /600 ft W to Concrete

Annalane Dr / Lauriston Dr
Annalane Dr / Lauriston Dr
Chamberlyne Way / Lauriston Dr
Rock Creek Rd / Astor Dr
Victory Dr / Galant Way
Gray St / Eufaula St
Lakewood Dr / Timberdell Rd
Symmes St / Emelyn St
Classen Blvd / Ponca Ave
Porter Ave / Ponca Ave
Lakewood Dr / Walnut Rd
Walnut Rd / Pickard Ave
Live Oak Dr / Pickard Ave
Daws St / Alameda St
Rock Creek Rd / Stubbeman Ave
Porter Ave / Ponca Ave
Wheaton Dr/ End
Barrington Dr / End
Barrington Dr / End
Rock Creek Rd / South End
Branchwood Dr / End
Havenbrook St / Caddo Ln
Pickard Ave / Flood Ave
Flood Ave / University Blvd
Jenkins Ave / Asp Ave
Boyd St / Alameda St
University Blvd / Lahoma Ave
Flood Ave / Lahoma Ave
Jones Ave / Porter Ave
Crawford Ave / Jones Ave
Boyd St / Eufaula St
Comanche St / Symmes St
Boyd St / Comanche St
Walnut Rd / End
Boyd St / White St
University Blvd / Flood Ave
Bishops Dr / Kent St
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Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Completed 3Q FYE 2019
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction



Street Name

EXHIBIT A

Segment

Status

Grassland Dr
Sunflower St
Justice Ct
Schooner Dr
Prairie Creek Dr
White Oak Cir
Eufaula St
Tonhawa St
Clearwater Dr
Hallbrooke Ct
Bates Way
Halifax Way
Highland Village Dr
Pecan Valley
Ithaca Dr
Reagan Cir
Crystal Springs Dr
Astor Dr
Parkridge Rd
Willowisp Dr
Symmes St
Sante Fe Ave
Comanche St
Pickard Ave
Daws St
Elm Ave
Park Dr
Stubbeman Ave
Elm Ave
College Ave
Crawford Ave

Urban Concrete Pavement Rehabilitation

Meadow Park Dr
Lenox Dr
Danfield Dr
Calais Ct
Stoneleigh Pl
Creekdale Dr
Flint Ridge Cir
Lynnbrook Cir
Bellhaven Cir

Pendleton Dr / Sunflower St
Sunflower St / South End
Grassland Dr / End
Grassland Dr / End
36th Ave NW / Pendleton Dr
Oakhurst Av/E.2200Blk
Chautauqua Ave / RR Tracks
Jones Ave / Ponca Ave
Lindsey St / Wheatland Dr
Hallbrooke Dr / End
Reagan Cir / Bates Ct
Porter Ave / Ridgefield Dr
Porter Ave / Timbershadow Dr
Marbel Dr / Marbel Dr
Marymount Rd / Bates Way
Hallbrooke Dr / Bates Ct
36th Ave NW / End
36th Ave NW/Bishops Dr
Concord Dr /S. 1700 Block
Willoway Dr / Willowpoint Dr
Chautauqua Ave / Lahoma Ave
Main St / Eufaula St
Sante Fe Ave / Lahoma Ave
Acres St / Dakota St
Jones Ave / Acres St
Symmes St / Boyd St
Symmes St / Toberman Dr
North End / Himes St
Boyd St / Symmes St
Boyd St / Eufaula St
Haddock St / Dale St

Windsor Way / Camden Way
McGee Dr / Rosedale Dr
Danfield Ln / Northridge Rd
Danfield Dr / W 3700 Blk
Danfield Dr / W 3900 Blk
36th Ave SW / W Main St
Manor Hill Dr / 4700 Blk
Creekdale Dr / W 3800 Blk
Creekdale Dr / W 3800 Blk
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Under Construction

Under Construction

Under Construction

Under Construction

Under Construction

Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021

Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018



Street Name

EXHIBIT A

Segment

Status

Evesham Ct
Apex Ct
High Point Ct
Meadow Ridge Rd
Keith St
Page St
Sherwood Dr
James Dr
Highland Parkway
Bridgeport Rd
Worthington Dr
Denison Dr
Buckingham Dr
Brownwood Ln
Woods Ave
Milford Pl
Canterbury St
Brunswick Ln
Sunrise St
Beaumont St
Sunrise St
Royal Oak
Sundown Dr
Oakwood Dr
Parkside Rd
Flint Ridge Ct
Deerhurst Dr
Morrison Cir
Wyndham Pl
Sam Gordon Dr
Hearthstone
Brookhollow Rd
Harrogate Dr
Blue Sage Rd
Thistlewood Dr
Blue Sage Ct
Manor Hill Dr
Wellman Way
Reginald Dr
Cypress Lake Dr
Lyon Dr
Westerview Dr

Danfield Dr / W 2900 Blk
W 3700 Blk / W 3800 Blk
Creekdale Dr / W 3800 Blk
Robinson St / Greystone Ln
Classen Blvd / Crawford Avd
Jenkins Ave / Trout Ave
Morningside Dr / Alameda St
Sinston St / Fleetwood Dr
N Flood Ave / Robinson St
36th Ave NW / Brownwood Ln
Bridgeport Rd / Buckingham Dr
N Sherry Ave / N Berry Rd
36th Ave NW / Brideport Rd
Bridgeport Rd / 36th Ave NW
Robinson St / Denison Dr
Bridgeport Rd / End
N Sherry Ave / Robinson St
Brownwood Ln / End
Shiloh Dr / End
Beaumont Dr / 12th Ave SE
Beaumont Dr / E 1700 Blk
Crestmont St / Forest Dr
lowa St / Forest Dr
McGee Dr / Wylie Rd
N 500 Blk / Gloucester Ln
Sherburne Rd / South End
Cypress Lake Dr / Cypress Lake Dr
Stone Well Dr / W 3900 Blk
Danfield Dr / W 3800 Blk
Bentbrook Pl / End
Sam Gordon Dr / Harrogate Dr
36th Ave NW / Parkside Rd
Parkside Rd / 48th Ave NW
Meadow Ridge Rd / Thistlewood Dr
Blue Sage Rd / Huntershill Rd
Meadow Ridge Rd / 4400 Blk
Robinson St / 48th Ave NW
48th Ave NW / Reginald Dr
Wellman Way / Beth Dean Dr
Rhoades Dr / 48th Ave NW
Cypress Lake Dr / Deerhurst Dr
Cherry Creek Dr / 36th Ave SW

Exhibit A - Page 4 of 6

Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Completed 3Q FYE 2018
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction



Street Name

EXHIBIT A

Segment

Status

Castro St
Lincoln Ave
Fleetwood Dr
Carlisle Cir
Beaumont Dr
Boyd St
Kansas St
Salsbury St
Barbour Ave
Gloucester Ln
Bentbrook PI
Harrogate Dr
Cherry Creek Dr
Flint Ridge Dr
N Sherry Ave
Denison Cir
Cambridge Dr
Essex Ct
Camelot Dr
Pleasant Grove
Barbour Ave
Vicksburg Ave
Biloxi Dr
Glenwood St
Bentbrook PI
Lakecrest Dr
Wind Hill Rd
Abe Martin Dr
Leaning Elm Dr
Winding Creek Cir
Hempstead Ct
Rockridge Ct
Woodcrest Creek Dr
McKinley Ave
George Ave
Charles St
Industrial Blvd
Shiloh Dr
Briar Meadow Rd
High Meadows Dr
Northcrest Dr
Fairlawn Dr

Ponca Ave / Classen Blvd
Lindsey St / Stinson St
James Dr / Parkview Terrace
Woods Ave / Woods Ave
Brandywine Ln / Biloxi Dr
12th Ave SE / Shiloh Dr
N Berry Rd / Barbour Ave
N Berry Rd / Barbour Ave
lowa St/ N Berry Rd
Hearthstone / Bentbrook Pl
Parkside Rd / Sam Gordon Dr
Parkside Rd / Cedarbrook Dr
Main St / Stone Well Dr
Manor Hill Dr / Sherburne Rd
lowa St / Camelot Dr
Denison Dr / W 600 Blk
Woods Ave / N Sherry Ave
Woods Ave / End
N Sherry Ave / Cambridge Dr
Buckingham Dr / Bridgeport Rd
N Berry Rd / Denison Dr
Alameda St / Beaumont Dr
Beaumont Dr / Lindsey St
N Berry Rd / Barbour Ave
Parkside Rd / Hearthstone
12th Ave NE / Erie Ave
Fairlawn Dr / N 1500 Blk
Northcliff Ave / Northcrest Dr
Woodcrest Creek Dr / Redwood Dr
Sequoyah Trail / N 2700 Blk
Queenston Ave / E 1500 Blk
Queenston Ave / E 1500 Blk
Yarmouth Rd / Cripple Creek Dr
Lindsey St / Stinson St
Lindsey St / Stinson St
N Sherry Ave / Woods Ave
Lexington St / W Rock Creek Rd
Boyd St / Alameda St
High Trail Rd / Fairlawn Dr
12th Ave NE / Sandalwood Dr
Northcliff Ave / Abe Martin Dr
High Trail Rd / Wind Hill Rd
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Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Under Construction
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2020
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021



Street Name

EXHIBIT A

Segment

Status

Cripple Creek Dr
Tenkiller Ln
Huron St
Cheyenne Way
Osage Way
Westfield Cir
Chisholm Trail
Rock Hollow Dr
Woodcrest Dr
Kingston Rd
Parkview Terrace
Nicole Cir
Nicole PI
Dorchester Dr

Road Reconstruction
Lahoma Ave
Lahoma Ave
Walnut Rd
McCall Dr
Pickard Ave

Woodcrest Creek / Woodbriar Dr
Lakecrest Dr / N 1300 Blk
Erie Ave / Superior Ave
Sequoyah Trail / N 2700 Blk
Sequoyah Trail / End
High Meadows Dr / N 1500 Blk
Sequoyah Trail / Woodside Dr
Queenston Ave / Briarcliff Dr
Sequoyah Trail / Weatherford Dr
12th Ave NE / Queenston Ave
Clearview Dr / Fleetwood Dr
Castlerock Rd / End
Castlerock Rd / End
Highland Parkway / Highland Parkway

Gray St / Nebraska St
Nebraska St / Hughbert Dr
S.2700 Blk/Imhoff Rd
Chautauqua Av/Pickard Av
Kansas St / Acres St

Total 2016 GO Bond Proceeds Expended to Date:
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Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021
Scheduled 1Q FYE 2021

Under Construction
Under Construction
Schdeduled 4Q FYE 2019
Schdeduled 1Q FYE 2020
Schdeduled 1Q FYE 2021

S 5,537,746.19



Street Name

EXHIBIT B

2012 GO Bond Election (August 28, 2012)
Proposition No. 1 - Streets and Bridges Projects

Segment

Status

Approximate
Project Cost

Bond Proceeds

West Main Street Bridge at

Brookhaven Creek

Franklin Road Bridge at Little River

Cedar Lane

12" Avenue Southeast

24™ Avenue East

36" Avenue Northwest

Alameda Street

Lindsey Street

located on Main Street West of 36™
Avenue West

located on Franklin Road between 12

Avenue Northwest and 24" Avenue
Northwest

12" Avenue Southeast to one half mile
east of 24™ Avenue Southeast

Cedar Lane to State Highway 9

Lindsey Street to Robinson Street

Tecumseh Road to Indian Hills Road

24" Avenue East to 48" Avenue East

24"™ Avenue Southwest to Berry Road

Total 2012D GO Bond Proceeds Expended to Date:

Total 2015 GO Bond Proceeds Expended to Date:

Under Construction

Completed 1Q FYE 2018

Completed 1Q FYE 2016

Completed 2Q FYE 2019

Scheduled 1Q FYE 2020

Scheduled 3Q FYE 2020 (1)

Scheduled FYE 2021

Completed 1Q FYE 2019

S 20,194,676.41
$ 17,854,070.81

7,083,002.00

4,219,678.00

10,048,309.00

3,393,780.00

13,007,507.00

16,920,507.00

4,942,507.00

42,135,766.00

(1) Includes surplus funds allocated from 2010 Bond Election Authorization (Proposition No. 1 - Street and Road Projects)
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2,125,157.00

1,219,678.00

3,515,998.00

1,158,057.00

5,177,107.00

5,420,507.00

1,301,507.00

27,428,324.00



